DEPARTMENT OF AGRICULTURE

Regional Field Office XIII

Annual

Physical Accomplishment Report

Organic Agriculture Program

CY 2020 Current Appropriation

as of December 31, 2020

Programs/Activities/Projects	Unit of			Physical Targ	ets			Physica					
	Measure	Q1	Q2	Q3	Q4	TOTAL	Q1	Q2	Q3	Q4	TOTAL	Variance	Remarks
ORGANIC AGRICULTURE													
(PSS)										EVALUATION IN			
A.1. Seeds													
A.1. Seeds		VIII .											
a. Rice	kilograms	-	11,600	21	20	11,600	· ·	11,600	-	-	11,600	-	- 12
b. Corn	kilograms	-	4,400	-	-	4,400	4,400	-	-	-	4,400	-	
c. Assorted Vegetables	kilograms	-	10	-	-	10	-	-	10		10	-	
d. Procurement of Additional Seeds in Response to COVID19													
Colored Rice Seeds	kilograms	-	2	15,000	-	15,000	-	-	15,000	-	15,000	-	
Assorted Vegetable Seeds	kilograms	-	-	295	-	295	-		295		295	-	
A.3. Production/Farm Animals Distribution													
Goat	no. of heads	ll ş	24		-	24	-	-	24	-	24	120	
Chicken	no. of heads	-	180	-	g	180	-	180	-		180	-	
Foliar (Procured and Distributed)	Liters	-	1,000	-	-	1,000	-	-	100	900	1,000	-	
D.4. Organic Fertilizer Production Materials	1150 1700 1										-,		
African Night Crawler (Procured and Distributed)	kilograms	300	-		-	300	. =:	-	300	2	300	-	
Molasses (Procured and Distributed)	kilograms		6,000			6,000	_	6,000			6,000		

E. Farm and other Production Related Tools/Supplies Distributed													
E. Farm and other Production Related Tools/Supplies Distributed													
Farm Boots, Raincoat, Farm Hats	Number	-	-	300	-	300	300		-	-	300	_	
Farm Nets	Number	-		20	-	20	20	-	_	-	20	_	
Garden Pots	Number	- 1	-	100		100	100	-	-	-	100	2	
Shovel	Number	- 1		500		500	500	- 1	- 1	-	500		
Wheel Barrow	Number	-	-	6	-	6	6	-		-	6		
Additional Farm Tools and Equipment in Response to COVID 19											J		
Plastic Garden Pots	Number	-		4,500	21	4,500			4,500	-	4,500	32	
Hanging Plastic Garden Pots	Number	-	-	3,100		3,100	-	-	-	3,100	3,100	-	
Foliar Fertilizer	Liter	2	-	1,500	-	1,500	÷	-	1,500		1,500	72	
Soil Ameliorant	Kilogram	-	-	75,000	20	75,000	-	-	75,000	-	75,000	-	-
Plastic Drums	Number	-	-	300	-	300			-	-	-		This was unaccomplished since the first supplier waived the deliveries due to COVID19 travel restrictions. This will be delivered by the new supplier on February , 2021.

Garden Hose	Meter	-	-	250	-	250	-	92 P	250	- 1	250	-	7
Farm Tools	Set	-		300	-	300	-	-	-	300	300	2	
Farm Nets	Roll	-		100	- 1	100	-	-	100	-	100		
UV Plastic Sheets	Roll	-		50		50	-		50		50		
Farm Boots	Number	-		100	-	100	-		100		100	-	
Farm Mask	Number	-		500	-	500	-		100	500	500		
Farm Gloves	Number		-	1,000		1,000	-				COLUMN TO THE REAL PROPERTY.		
F. DA RFO Production/Post Harvest Related Building, Facilities, Established, Maintained,	Number	3	3	3	3	3	3	3	3	1,000	1,000	-	
Support to COVID-19 (SARO-BMB- E-20-0012041)	Number		3	-	-		-			_		_	
Extension Support, Education and Training Services (ESETS)													
d. Food Processing for WOA	Number	-		2	-	-	-	-	-	-	-	-	
C. IEC Materials Disseminated													
a. Info advocacy materials/ NFTS	No. of copies produced & distributed	-	3,000	-	-	3,000	-	3,000	-	-	3,000	*	V*0
 a. Audio/video documentation of success stories, successful farming technologies and research breakthroughs p 	No. of AVP produced		4	5	_	9		9	_	_	9		
D. Special Events Conducted									*		-		
Hands-on Training on Organic Agriculture Production in Response to COVID-19	no. of events	-		5	_	5		-	3	2			
	no. of events		- 1	5	_	5				2	5	5.00	
L. NATIONAL ORGANIC AGRICULTURE CONGRESS	no. of events	-	-		1	1	_	-		-		1.00	Activities discontinued Funds were refocused to the procurement of

Performance Assessment/Review Conducted	number		1	1	2							100	seeds and other farm
Regional Technical Working		+				4		-	-		-	- 4.00	inputs/supplies in support to ALPAS
Group Qtrly Meeting	number	-	1	-	•	1	-	-		-		- 1.00	COVID and Plant, Plant,
Inner Conditioning for OA Stakeholder	number	_	1	•	-	1	-	ž.	-	-	-	- 1.00	Plant Program.
Other OA related activities	number		-	-	-	-	-	-	-	41	*	-	
E. Individual Given Incentives, Recognition and Awards													
A.1. NOAAA/ROAAA													
a. Outstanding Province	number	-	1	-	-	1	76	1	-		1	-	
b. Outstanding Municipality/City	number	-	1	-	-	1		1	-	-	1	-	
c. Outstanding LGU-extension worker	number	-	1	-	-	1	٤	-	-	-	7	- 1.00	Activity discontinued. Funds were refocused to the procurement of seeds and other farm inputs/supplies in support to ALPAS COVID and Plant, Plant, Plant Program.
d. Outstanding Provincial Focal Person	number		1	-	_	1		1	_		1	20	15
e. Outstanding Researcher	number	-		-	-	-	-	-	-		-	-	
f. Outstanding Municipal Focal Person	number	-	1	-	-	1	4	1	p.r		1		
g. Outstanding Small Farmer: Individual	number	1	1	•		1		4	-		-	- 1.00	Activity discontinued. Funds were refocused to the procurement of seeds and other farm inputs/supplies in support to ALPAS COVID and Plant, Plant, Plant Program.

h. Outstanding Small Farmer: Family	number	-	1	97 = :	3+1	1	-	1	-	=	1		
i. Outstanding Small Farmer: Group	number	-,	1	i ≡ .		1	-	*	-	-	-	- 1.00	Activity discontinued. Funds were refocused to the procurement of seeds and other farm inputs/supplies in support to ALPAS COVID and Plant, Plant, Plant Program.
j. Outstanding Young Farmer : Individual	number	-	1	12 00		1		-	-	1	_	- 1.00	Activity discontinued. Funds were refocused to the procurement of seeds and other farm inputs/supplies in support to ALPAS COVID and Plant, Plant, Plant Program.
2. Incentive Allowance											×=1=51=		
a. Provincial Office	number	5	5	5	5	20	9	9	9	_	27	7.00	Fourth quarter
b. Municipal Office	number	47	47	47	47	188	57	55	55	2	167		incentives for release. Delay is due to the late
Additional AEW Incentives in Response to CoVid-19	number	42	42	42	42	168	42	42	42		126		submission of necessay documents for incentive claims by the
3rd Party Certification Assistance provided (New)	number	-	-						- 42		126		2003.
REFOCUS - COVID ACTIVITIES	number	-	-	-			-					3	

AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM (AMEFIP)													
Shredder	number	-	8	-	-	8		-	-	-	-	- 8.00	Activity discontinued. Funds were refocused to the procurement of seeds and other farm inputs/supplies in support to ALPAS COVID and Plant, Plant, Plant Program.
Vacuum Sealer	number		5	- 1	-	5	-	-	5		5	-	

Prepared by:

MENCHIE A. SAMORANO

PEO-II

Submitted by:

JOSEFA MAGIDACAN

Chief, PME

Approved by:

ABELJAMES !- MONTEAGUDO

Regional Executive Director